

**SECRET**

SAPC-22669  
 Copy 2 of 5  
 26 December 1957

MEMORANDUM FOR: Chief, Supplemental Programs Division, OC

SUBJECT : Proposal to bring the 3-Channel Data Reduction Spares Program up to date

1. CMCC Doc. No. 151X5.837 (copy enclosed) is designed to bring the 3-channel data reduction spares program up to date. Listed below is a breakdown of costs currently funded in Contract A-101 and costs as set forth in the new proposal. You will note that the new proposal recommends one Fly-Away-Kit be provided for each deliverable rack:

Present Funding

2 FAK for A Rack @ 3460 - 6920  
 2 FAK for B Rack @ 1802 - 3604  
 1 FAK for C Rack @ 3026 - 3026  
 2 FAK for D Rack @ 2000 - 4000 CANG.  
 3 FAK for E Rack @ 3000 - 9000 EST  
 Depot Spares - 2830  
 TOTAL 29380

FEE @ 8.25% 2421  
 TOTAL 31801

TOTAL IN CONTRACT: 29380  
 REQUIREMENT THIS 20421  
 PROPOSAL: 3964  
 BALANCE AVAILABLE: \$12160  
18959

New Proposal

3 FAK for A Rack @ 2130 - 6390 306.00\*  
 2 FAK for B Rack @ 625 - 1250 54.00  
 1 FAK for C Rack @ 1806 - 1806 59.00  
 FAK for D Rack CANCELLED  
 3 FAK for E Rack @ 3000 - 9000  
 Depot Spares \*\*

TOTAL 18446 419.00  
 FEE @ 8.25% 1536  
 TOTAL 19982 20421

\* Deleted items that cannot be used elsewhere in Project.  
 \*\* We are asking the Contractor to submit a proposal separating spares requirements for customers #1 and #2.

2. The balance available (\$12,160) will probably be sufficient to cover the costs of your Depot Spares. It is proposed that this amount not be returned to your Budget Officer but will be held by our Project Comptroller for use at the time the firm proposal for the depot spares is received.

## Distribution:

Orig & 1 - SPD/OC  
 3 - Contract A-101  
 4 - Proj. Comptroller  
 5 - Proj. Chrono

LMW:lmw (26/12/57)

25X1A

**Project Contracting Officer**

DOCUMENT NO. \_\_\_\_\_  
 NO CHANGE IN CLASS. ☒  
☐ DECLASSIFIED  
 CLASS. CHANGED TO: TS S 0  
 NEXT REVIEW DATE: 2012  
 DATE: 11/1/82 REVIEWER: 064540

**SECRET**